PMCP

Baseline by Year Report

WBS 04.11.10.01 - Outyear Burial Grounds OU

Incremental - Unescalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022| To Go Total

04.11.10.01 - Outyear Burial Grounds OU 670 1089 2725 18868|  42305| 72832 82136 80258| 40486 4075 345444
04.11.10.01.01 - BGOU Subproject Mgmt 237 237 237 237 237 237 237 237 237 237 2372
04.11.10.01.02 - SWMU 2 Excavation 196 700 1676 9271 9271 11873 18016 17872 7750 619 77242
04.11.10.01.03 - SWMU 3 Excavation 149 602 8303 18486 18486 18560 18412 18412 2793 104205
04.11.10.01.04 - SWMU 4 Excavation 210 1021 14136 41237 41402 38204 12294 412 148917
(6)4.11.10.01.05 - Capping of SWMU 5, 7&30, 145, 185 211 1852 556 6 2811
04.11.10.01.06 - Chem Ox 36 174 814 3710 3680 1237 7 9658
04.11.10.01.07 - BGOU Decision Documents 237 3 240

TOTAL 670 1089 2725 18868|  42305|  72832|  82136]  s0258| 40486 4075 345444

Report in Thousand Dollars
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